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1. Councillor Requested Reports 

1.1 LIS Report 

Awaiting requested report on LIS from Roads Central Services 

 

 

2. Update on Schedule of MD Works 

 

ADARE RATHKEALE  MUNICIPAL DISTRICT 
Road Works Schemes 2020 

 

Regional Roads 
Road Reconstruction  
Allocation € 786,601 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

R518 
Rathkeale - Danahers Cross 
to Cois Deel 

525 €254,000 
In Progress. Drainage works 

underway. 

R518 
Ballingarry - Rylands to 
Grotto  

500 €400,334 
 

R521 Shanagolden Main Street Jn 200 €50,000  

R516 Croom Main Street Jn 100 €20,000  

R521  
Shroolane Trench 
Reinstatement 

450 €32,262 
Works Complete 

R521  Corbally Bends 130 €30,005 Works Complete 
Total 1,905 €786,601  

 

Regional Roads 
Surface Dressing 

Allocation € 136,785 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

R521 
Cosgraves Cross towards 
Kate Dalys-Section 1 

1,200 €46,200 
Works Complete 

R523 Reens to Ardagh  1,930 €63,690 Works Complete 

R512 Ballyneety to Manister Rd 815 €26,895 Preparatory  Works Completed 
Total 3,945 €136,785  

 

Local Roads 
Surface Dressing 

Allocation € 505,583 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

L1422 Samco Jn to Kilgrogan Jn 1,200 €29,700 Works Complete 

L1423 Shauntraud Jn Carnane 800 €19,800 Works Completed 

L1201 Askeaton to Moig RM 1200 €29,700 Works Completed 

L6066 Bartholemews 2100 €47,250 Works Completed 
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L1221 Ballycullen to Askeaton 1200 €27,000 Works Complete 

L1423 Capparoe to Monanooag RM 1395 €34,526 80% Complete 

L1203 
Callow Jn towards Cheps 
Cross 

1300 €32,175 
Works Complete 

L1208 Lynchs Shop to Dollas 1,500 €40,500 Preparatory  Works Completed 

L1408 
Crecora Jn to Bawnacouma 
Jn 

1,300 €32,175 
Preparatory  Works Completed 

L1408 Crecora to Shanaclough Jn 980 €21,402 Preparatory  Works Completed 

L1208 

Ballingarry to Croom Road 
from R519 Jn to kilmacow X 
Part 2 

2,077 €51,405 
Preparatory  Works Completed 

L1420 Caherass Jn Towards Adare 1,450 €39,150 Preparatory  Works Completed 

L8004 Manister School to Mortgage 2,000 €31,500 Preparatory  Works Completed 

L1416 
N21 Banogue Jn towards 
Maigue Bridge 

1,100 €27,225 
Preparatory  Works Completed 

L8003  Manister School to Kilcurly 1700 €42,075 Preparatory  Works Completed 

 Total 21,302 €505,583  
Local Roads 

Road Reconstruction 
Allocation € 1,042,376 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

L12143 Rylands Estate 200 €42,759  

L1227  Ballyhahill to Gaa Field Jn 1550 €125,550 80% Complete 

L1227  
Shanagolden to 
Cloonaclohessy Depot 

1200 €108,000 
80% Complete 

L1423 Capparoe to Monanooag RI 760 €75,240 Works Complete 

L8065 Shangrove 1166 €94,446 Works Complete 

L8016 Ballymacscreedeen East  300 €41,177 80% Complete 

L1418 Croom Concrete Road 1300 €117,000 80% Complete 

L1421 
Lisaleen Road From Lantern 
Lodge 

1242 €130,638 
80% Complete 

L8606 Morenane to Liskennett 1200 €133,920 80% Complete 

L6110 
Fleanmore Cross to Four 
Cross Roads 

874 €86,526.00 
Works Complete 

L1201 Askeaton to Moig RI 880 €87,120.00 Works Complete 

 Total 10,672 €1,042,376  
 
 

  
 

Low Cost Safety 
Improvement Schemes (LCSI) 

Allocation €112,000 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

R521 Shanagolden main Street Jn  50,000  

R511 Kellihers Cross on the R511  12,000  

R516 / 
L1478 

Croom Junction 
Improvements 

 50,000 
 

Total  €112,000  
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Drainage Works 
Allocation € 200,000 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

R521 Corbally  60,000 Works completed 

L6106 Loghill Middle Road  20,000 Commenced 

R523 Castlematrix  50,000  

L6114 Knockpatrick  20,000 30% Complete 

R518 Danaghers Cross  
50,000 

Complete 

Total  €200,000  

 

 

 

 

 

Bridge Rehabilitation 
Allocation € 245,000 

 

Road 
No. 

Description Length 
(m) 

Total Cost 
€ 

Status 

L6150 
Ballingarry Bridge, 
Ballingarry 

 85,000 
 

L6119 Shanid Upper   50,000  

L1406 Doneen Bridge Crecora  25,000  

L12341 Glenbane West Cul De Sac  50,000  

L60891 Mohernagh  
10,000 

 

L1239 Lisgordan Kilcolman  
25,000 

 

Total  €245,000  
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3  Village Updates 
 
3.1 Foynes 
 
Foynes Yacht Club 
 
A fixed price tender was offered to carry out essential erosion repairs at Foynes Yacht Club. Three 
tenders were received, the preferred tenderer has now been selected and works are expected to 
commence shortly. 
 
Marine Cove Culvert 
 
Two options for the delivery of this culvert have been analysed. A Preliminary report and project 
schedule is expected on this shortly. 
 
Monument Hill Walkway 
 
An application for funding for this walkway will again be made this year under the Outdoor 
Infrastructure Recreation Scheme. 
 
3.2 Croom 
 
Croom Traffic Management Project 
 

 
Extensive consultation has been held with Community and Business Interests in relation to the 
Croom Traffic Management Plan. The main points raised by these interests are: 
 
1. Additional Parking in Town Centre Area required due to removal of parking at one side of the 

street.  
The Municipal District is currently surveying the areas adjacent to the old bank building and 
adjacent to the post office to design additional parking in these areas. An application will also be 
made to fund these from the Town and Village Renewal fund. 
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2. 2 Hour parking required in the Town Centre Area 
The Municipal District is currently drafting byelaws for this. 

3. Disabled Parking Spaces required. 
The final design will include Disabled Parking Spaces at at least the recommended rate of 1 in 
20. 
 

Croom Distributor Road 
 
Works are progressing on the Croom Distributor road. 
 
 
3.3 Adare 
 
Adare Sewerage Extension 
 
The Adare Sewerage extension was completed ahead of schedule prior to the lockdown. TII provided 
funding of €96,000 excl. VAT to resurface the roadway, this was completed during lockdown as these 
works were deemed essential and traffic volumes were low. 
 
Walkway Dunraven to the River Maigue 
 
The TII approved funding of €96,000 to create a safe footpath from the Dunraven to the River 
Maigue, the first section of this, outside the Dunraven Hotel, is now complete. The Municipal District 
has now agreed a modification to the design of the lower section of footpath, this will include a 
kerbed footpath and drainage. The TII has agreed to this change and an increase in this funding to 
€130,000. Works on this second phase are now underway. 
 
Pope’s Quay 
 
Solicitors for Limerick City and County Council are currently in negotiations with the Dunraven Estate 
to secure ownership of the lands required for this development. 
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3.4 Rathkeale 
 
 
Traffic Management 
 
Road Markings in Rathkeale were surveyed last year. Changes to these roadmarkings to facilitate 
smooth movement of traffic are currently being worked on. 
 
Discussions were held with the Physical Development Directorate earlier this year in relation to the 
required inner relief road through the Mart Site. Proposals in relation to this have now been sent to 
the Department of Transport. 
 
Footpath links 
 
An application will be made to the Town and Village Renewal Scheme to fund required footpath links 
on the Castlematrix road to connect to the Slí na Sláinte and to refurbish the Riverside Walkway. 
 

 
 
 

 
Rathkeale Library Pedestrian Crossing 
 
This pedestrian crossing is now largely complete. 

 
 
Ballywilliam Road and Footpath Scheme 
 
Works are progressing on drainage in this area, kerbing, footpaths and road resurfacing will follow 
through the summer months. 
 
Footpath link Library to Tadhg O’Connors 
 
Works on this are likely to proceed in the Autumn. 
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3.5 Ballingarry 
 
The Mall TVR Project 
 
The flood study on the Ballingarry stream is expected shortly. This will determine the highest flood 
level and allow detailed design of the Mall works. These works are expected to proceed in the 
Autumn. 
 
Localised River Wall failure opposite playground 
 
The Municipal District has been speaking with specialist contractors and these works will be 
completed shortly. 
 
Road and Footpath Reconstruction Rylanes to the Grotto 
 
Footpath works have re commenced this week. Road Reconstruction works will take place 
August/September. 
 
Footpath link to Playground 
 
An application will be made under TVRS to fund a footpath link to the playground. 
 
3.6 Askeaton 
 
Askeaton Town Centre TVR Project 
 
A design has been received from the ESB to underground their equipment in the town centre. 
A meeting was held with Eir last week in relation to undergrounding their equipment. 
Discussions have also been held with SSE in relation to a public lighting solution. 
Traffic lights are now being looked at for the bridge area. 
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Askeaton Riverside Walk 
 
An application will be made this year under ORIS to fund the River Walk extension to the Slí na 
Sláinte. 
 
 
3.7 Shanagolden 
 
Shanagolden Low Cost Safety Works 
 
A Topographical survey of the area will take place shortly to allow for final design. Kerbing works 
should commence before the end of the month. 
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4 General Updates for the District 

4.1 Adare Rathkeale 5 Year Plan 
 
The first draft of the Adare Rathkeale 5 Year Plan has been completed. Delivery of this program will 
require the identification of funding streams. When funding streams have been identified the 
District Engineer will draw up a program of works. A workshop to discuss this was organised for 
March but was postponed due to Covid 19 restrictions, this will be reorganised when allowed. 
 
4.2 Development Funding 2020 
Adare Rathkeale MD has been advised that the Development Funding budget is €70,000 not €60,000 
as advised in the last meeting. Members are asked to approve the following Development funded 
projects: 
Proposed 2020 Development Contribution works (These funds will be used as seed funding against 
Government Grants should grants become available) 
Carpark Croom €30,000 
Footpath Slí na Sláinte Rathkeale €20,000 
Footpath Shanagolden €20,000 
 
 
 
 
 
 


