
Summary Information  

The Project Inventory will inform the projects to be published on the organisation’s website.  

Summary details of all procurements (capital and current) where the value exceeds €10m are 

required to be published under a heading PROCUREMENT/PROJECT PROGRESS.  The list must be 

published by 31st May each year and should include the information on the following table for each 

project/procurement greater than €10m regardless of its status.  All €10m + projects/procurements 

will remain on the list until they have been reported as completed.  

 

Notes:  The requirement to publish relates specifically to procurement and not the project so where 

a project is reported at over €10m the interpretation here is that the project is examined and only 

the elements of that project that were the subject of a procurement process for a contract in excess 

of €10m needs to be reported.  Therefore, if a project with a total expenditure in excess of €10m is 

made up of procurements assigning more than one contractor and none of these contracts exceeds 

the €10m threshold then there is no requirement to include them in the list for publication. 

 

Project Details 
 

Year: 2022 

Parent Department: Transport Infrastructure Ireland 

Name of Contracting Body: Limerick City and County Council 

Name of Project/Description: N/M20 Cork to Limerick Road Improvement 

Scheme – Phases 1 - 4 

Procurement Details 

Advertisement Date: 23rd April 2018 

Tender Advertised in: e-tenders and OJEU 

Awarded to: J.B. Barry Transportation Ltd (with Sweco UK & 

WSP UK as sub-consultants) 

EU Contract Award Notice Date: 8th May 2019 

Contract Price: €12,349,978.00 (excl. VAT) 

Progress 

Start Date: March 2019 

Expected Date of Completion per Contract: March 2025 

Spend in Year under Review: €2,593,008.09 (excl. VAT) 

Cumulative Spend to End of Year: €7,794,080.70 (excl. VAT) 

Projected Final Cost: €12,349,978.00 (excl. VAT) 

Value of Contract Variations: Nil 

Date of Completion: March 2026 

Outputs 

Expected Output on Completion 
(E.G. XX kms of Road, No of units etc) 

Up to Phase 4 (preparation of statutory 

documentation and submission of application 

and CPO to An Bord Pleanála for approval) 

Output Achieved to date 
(E.G. X kms of Roads, No of Units etc) 

Completed Phase 1 and Phase 2, currently at 

Phase 3 


