
Summary Information  

The Project Inventory will inform the projects to be published on the organisation’s website.  

Summary details of all procurements (capital and current) where the value exceeds €10m are 

required to be published under a heading PROCUREMENT/PROJECT PROGRESS.  The list must be 

published by 31st May each year and should include the information on the following table for each 

project/procurement greater than €10m regardless of its status.  All €10m + projects/procurements 

will remain on the list until they have been reported as completed.  

Notes: 

o The requirement to publish relates specifically to procurement and not the project so where 

a project is reported at over €10m the interpretation here is that the project is examined 

and only the elements of that project that were the subject of a procurement process for a 

contract in excess of €10m needs to be reported.  Therefore, if a project with a total 

Project Details 

 

Year: 2025 

Parent Department: Mid West National Road Design Office 

Name of Contracting Body: Limerick City and County Council 

Name of Project/Description: Foynes to Limerick Road (including Adare Bypass) 

Procurement Details 

Advertisement Date: 16th October 2023 

Tender Advertised in: eTenders (OJEU) 

Awarded to: AMS Cultural Heritage Consultancy Ltd 

T/A Archaeological Management Solutions 

EU Contract Award Notice Date: 09th April 2024 

Contract Price: €19,999,007.50 (ex. VAT) 

Progress 

Start Date: 28th February 2024 

Expected Date of Completion per Contract: 31st December 2028 

Spend in Year under Review: €6,506,495.00 (ex. VAT) 

Cumulative Spend to End of Year: €11,219,105.71 (ex. VAT) 

Projected Final Cost: €15,000,000.00 (ex. VAT) 

Value of Contract Variations: €2,721,813.50 (ex. VAT) 

Date of Completion: 31st December 2028 

Outputs 

Expected Output on Completion 

(E.G. XX kms of Road, No of units etc) 

Stage (i) Test Excavation and Survey Services, 

Stage (ii) Pre-Excavation Services, Stage (iii) 

Excavation & Post-Excavation Assessment 

Services, Stage (iv) Post-excavation and 

Dissemination Services. 

Output Achieved to date 

(E.G. X kms of Roads, No of Units etc) 

Stage (i) Test Excavation and Survey Services, 

Stage (ii) Pre-Excavation Services, Stage (iii) – 

70% Complete to Date, Excavation & Post-

Excavation Assessment. 



expenditure in excess of €10m is made up of procurements assigning more than one 

contractor and none of these contracts exceeds the €10m threshold then there is no 

requirement to include them in the list for publication. 


