
Summary Information  

The Project Inventory will inform the projects to be published on the organisation’s website.  Summary 

details of all procurements (capital and current) where the value exceeds €10m are required to be 

published under a heading PROCUREMENT/PROJECT PROGRESS.  The list must be published by 31st 

May each year and should include the information on the following table for each 

project/procurement greater than €10m regardless of its status.  All €10m + projects/procurements 

will remain on the list until they have been reported as completed.  

Notes: 

The requirement to publish relates specifically to procurement and not the project so where a 

project is reported at over €10m the interpretation here is that the project is examined and only the 

elements of that project that were the subject of a procurement process for a contract in excess of 

€10m needs to be reported.  Therefore, if a project with a total expenditure in excess of €10m is 

made up of procurements assigning more than one contractor and none of these contracts exceeds 

the €10m threshold then there is no requirement to include them in the list for publication. 

Project Details 

 

Year: 2025 

Parent Department: Mid West National Road Design Office 

Name of Contracting Body: Limerick City and County Council 

Name of Project/Description: N/M20 Cork to Limerick Road Improvement 

Scheme - Technical Consultancy Services 

(Planning and Design Phases 1 to 4) 

Procurement Details 

Advertisement Date: 23rd April 2018 

Tender Advertised in: eTenders (OJEU) 

Awarded to: Barry Transportation Ltd 

EU Contract Award Notice Date: 8th May 2019 

Contract Price: €12,349,978.05 (ex. VAT) 

Progress 

Start Date: 01st May 2019 

Expected Date of Completion per Contract: 01st May 2024 

Spend in Year under Review: €3,186,339.15 (ex. VAT) 

Cumulative Spend to End of Year: €15,442,124.67 (ex. VAT) 

Projected Final Cost: €15,404,773.17 (ex. VAT) 

Value of Contract Variations: €3,054,795.12 (ex. VAT) 

Date of Completion: 01st May 2027 

Outputs 

Expected Output on Completion 

(E.G. XX kms of Road, No of units etc) 

Phases 1 to 4. Planning approval for N/M20 Cork 

to Limerick Road Improvement Scheme (80km 

of Motorway, 100km of Active Travel, and 7 No. 

Transport Hubs). 

Output Achieved to date 

(E.G. X kms of Roads, No of Units etc) 

Completed Phases 1 & 2, with Phase 3 

substantially completed. 


