To: The Cathaoirleach and Each Member of the Municipal District of Adare-Rathkeale

Report on Footpath from Kildimo to the Beer Garden Public House – There is no update on last months position which is set out below

A Chomhairleoir, a chara,

It is proposed to extend the existing walkway between the end of the existing footpath in Kildimo and Beer Garden. There is a section of existing roadside boundary to be set back, approximately 25 metres long, on the bend of the N69. The extension of the footpath involves resurfacing the existing unlit walkway, works to bridge parapet, setting back the front boundary of the dwelling and the adjoining boundary on the N69 and surfacing. These works have an estimated cost of €90,000.

The details of the scheme are shown on the attached drawing and requires an allocation of funding in order to undertake the works. Funding has not been allocated to this project in the current Council budget. Design and Delivery has tried on numerous occasions to negotiate the purchase of the roadside boundary but have been unsuccessful to date. Property Services has been instructed to commence the Compulsory Purchase Order (CPO) procedure in respect of the roadside boundary required to be set back. Funding of the proposal will be examined in respect of all available sources.

Is mise le meas,

Joè Delaney,

A/Director of Service, Capital Investment.




Section 1



Section 2



Section 5



Sections 3 & 4



Section 6

