

**MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON the
15th April 2021.**

Question submitted by Councillor John Egan:

I will ask at the next meeting of the Cappamore/Kilmallock Municipal District when is work going to commence on the Housing Project at the Old Creamery site in Cappamore.

REPLY:

A formal Stage 3 submission for 10 units at Cappamore Village, Limerick (Cappamore Housing Association - DHLGH ref. no CA15000207) was submitted by Limerick City and County Council to the Department of Housing, Planning and Local Government (DHLGH) on the 24th March 2021.

In accordance with the 75 week programme for CAS Construction projects, Stage 3 approval is expected within 4 weeks of Stage 3 submission from the DHLGH – by the 21st April 2021.

Once Stage 3 approval is received Cappamore Housing Association has 10 weeks to run a tender and prepare a tender report.

By week 10, a Stage 4 submission can be made to the DHLGH for approval – 10 week deadline by 30th June 2021.

Stage 4 approval from the DHLGH is expected within 4 weeks from date of stage 4 submission – by the 28th July 2021.

Cappamore Housing Association then has 4 weeks to award a contract and mobilise a contractor on site.

Subject to public health regulations, and the designation of certain social housing projects as essential projects, an expected site-start date is September 2021.

Cappamore Housing Association may move to start on site sooner than September 2021, if a stage 4 submission can be lodged to the DHLGH earlier than 30th June 2021.

A. Duggan



Comhairle Cathrach
& Contae Luimnígh

Limerick City
& County Council

Reply to Question submitted by Councillor Michael Donegan

Comhairle Cathrach agus Contae Luimnígh,
Oifig an Cheantair, Áras Mhainchín Seoighe,
Cill Mochealóg,
Co. Luimnígh.

Limerick City and County Council,
Áras Mhainchín Seoighe Area Office,
Kilmallock,
Co. Limerick.

EIRCODE V35 K497

MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON
THURSDAY, 15TH OF APRIL 2021

T: +353 (0) 63 980 19
F: +353 (0) 63 985 99

Question submitted by Councillor: Cllr Michael Donegan

I will ask at the next meeting of the Cappamore/Kilmallock Municipal District for an update on the safety works planned for the railway bridge on Railway Road, Gotoon, Kilmallock, including footpath replacement and improved signage for the safety of pedestrians crossing the bridge.


REPLY:

Cappamore Kilmallock Municipal Area Office are proposing in the short term to meet with Paul and Vincents with regard to getting a tree surgeon to fell the existing trees inside the boundary as they are pushing out the boundary wall. The existing road width does not allow for the construction of a footpath over the bridge and therefore other options will have to be, explored with Irish Rail to determine how a footpath may be achieved.

Trevor McKechnie

Senior Engineer

12th April 2021



Comhairle Cathrach
& Contae Luimních

Limerick City
& County Council

Seirbhísí Pleanála agus Cornhsaoil,
Comhairle Cathrach agus Contae Luimních,
Tuar an Daill,
Luimneach

Planning and Environmental Services,
Limerick City and County Council,
Dooradoyle,
Limerick

EIRCODE V94 WV78

t: +353 (0) 61 556 000
f: +353 (0) 61 556 001

**MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON 15th
April 2021 at 3.30pm**

Question submitted by Councillor M. Ryan

I will ask at the next meeting of the Cappamore – Kilmallock Municipal District meeting if the Environment Section can target prolific rubbish dumping in the Cappamore Area.

REPLY:

The Environment Department will review the Cappamore Area in relation to the level of dumping of rubbish that is currently taking place there.

We will continue to exercise strong enforcement action in relation to illegal dumping and will pursue prosecutions wherever possible.

Tara Flanagan
SEE, Planning and Environment
9th April 2021



Comhairle Cathrach
& Contae **Luimnigh**

Limerick City
& County Council

Reply to Question submitted by Councillor Martin Ryan

Comhairle Cathrach agus Contae Luimnigh,
Oifig an Cheantair, Áras Mhainchín Seoighe,
Cill Mochealóg,
Co. Luimnigh.

Limerick City and County Council,
Áras Mainchín Seoighe Area Office,
Kilmallock,
Co. Limerick.

EIRCODE V35 K497

**MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON
THURSDAY, 15TH OF APRIL 2021**

t: +353 (0) 63 980 19
f: +353 (0) 63 985 99

Question submitted by Councillor: Cllr Martin Ryan

I will ask at the next meeting of the Cappamore/Kilmallock Municipal District when the footpath will be installed on R513 approaching Knocklong from bend on hospital road to village.

REPLY:

Cappamore Kilmallock Municipal Area Office have included for these works in Schedule of Works for Municipal Area and are planned to be carried out during Quarter 4 of 2021. These works will be dependent on agreement from respective landowners as existing boundary ditch will have to be set back for the construction of this new footpath.

Trevor McKechnie
Senior Engineer
12th April 2021



**Meeting of the Municipal District of Cappamore-Kilmallock
to be held on Thursday 15th April, 2021**

Question submitted by Councillor Mitchell

I will ask at the next meeting of the Cappamore/Kilmallock Municipal District what the reason is for the consistent water interruptions in Hospital area.

Reply:

Please note below the response received from Irish Water.

"Irish Water has invested extensively in improving and upgrading the local water supply in recent years. This has included the development of a new borehole to safeguard the supply and the replacement of much of the town's water pipe network, including old lead pipes, in 2018. This has resulted in a generally safer, more secure water supply for Hospital and surrounding areas.

In recent weeks, an operational issue at the pumping station resulted in some disruption to the local supply. This was resolved as quickly as possible and normal water supply was restored. Irish Water and Limerick City & County Council apologise for any inconvenience as a result of this issue. When such unplanned operational issues arise, we work with local crews to resolve them as quickly as possible and minimise disruption to our customers.

Details of supply disruptions are posted on the Water Supply Updates section of the Irish Water website and via Twitter @IWCare. Customers with queries or concerns can also contact Irish Water directly on our customer care helpline, open 24/7, on 1850 278 278."

Sonja Reidy
Senior Executive Officer
Water Services
12th April 2021



Comhairle Cathrach
& Contae **Luimnígh**

Limerick City
& County Council

Seirbhísí Pleanála agus Comhshaoil,
Comhairle Cathrach agus Contae Luimnígh,
Tuar an Daill,
Luimneach

Planning and Environmental Services,
Limerick City and County Council,
Dooradoyle,
Limerick

EIRCODE V94 WV78

t: +353 (0) 61 556 000
f: +353 (0) 61 556 001

**MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON
THURSDAY, 15th APRIL, 2021.**

Question submitted by Councillor Mitchell

I will ask at the next meeting of the Cappamore/Kilmallock Municipal District what is the update in taking in charge of the Cluain Foinse Estate in Hospital town

REPLY:

Tenders are being prepared in order to quantify the cost of works required to facilitate bringing Cluain Foinse Estate to a taking in charge standard. Upon completion of these works the formal taking in charge process will be commenced.

Signed:Kieran Lehane
Director of Service
Service Operations
9th April 2021



Reply to Question submitted by Councillor Brigid Teefy

EIRCODE V35 K497

t: +353 (0) 63 980 19
f: +353 (0) 63 985 99

**MEETING OF THE MUNICIPAL DISTRICT OF CAPPAMORE-KILMALLOCK TO BE HELD ON
THURSDAY, 15TH OF APRIL 2021**

Question submitted by Councillor: Cllr Brigid Teefy

I will ask at the next MD meeting to investigate the possibility of putting a footpath on the R513 from the Primary School, Hospital to Sully's Cross (O'Sullivans) L8504 which is used as a loop walk by a large number of walkers.

REPLY:

The Cappamore Kilmallock Municipal Area Office included for a footpath at this location under recent Active Travel Measures funding. Unfortunately, this application was not successful in securing funding. It will remain on a priority list for future funding streams.

Trevor McKechnie
Senior Executive Engineer
12th April 2021