

O'Connell Street Revitalisation Project



WEEKLY BULLETIN NO. 93

WE 09/04/2023

Update



Comhairle Cathrach
& Contae **Luimnigh**

Limerick City
& County Council

Block 1, O'Connell Street between Patrick St and William St.
Block 2, O'Connell Street between William St and Bedford Row/Thomas St
Block 3, O'Connell Street between Bedford Row/Thomas St and Roches St
Block 4, O'Connell Street between Roches St and Cecil St.5,
Block 5, O'Connell Street intersection with Cecil St

This past week 3rd to 9th of April

This past week in Block 1 on Patrick St, paving has continued along the building lines. The drainage and kerbs have been completed in Patrick St East.

On William St North, excavation of the existing footpath surface has taken place and ducting has been installed for ESB services to connect to mini pillars further up the street. Paving has been completed outside Keanes jewellers and tar has been laid in the carriageway at this corner.

In Block 6, roping and ducting has been completed preparation for the installation of Smart Bollards along with lighting to benches.

Installation of tactile studs has continued at pedestrian crossings.

Street lighting has been installed in Blocks 2 & 3.

Kerbing has been installed for the new disabled parking bay on Shannon St.

Paving at the junction of Cecil St lower, has continued in the cyclepath and pedestrian crossing area outside Roberts Pharmacy.

Excavation has continued outside Habit in Block 5. Ducting has been extended across the road at this junction and protection slab poured. Advanced works have been carried out ahead of the installation of various service cables.

Please see picture below of new pedestrian paving on Patrick St.



O'Connell Street Revitalisation Project



WEEKLY BULLETIN NO. 93

WE 09.04.2023

Update



Comhairle Cathrach
& Contae **Luimnigh**

Limerick City
& County Council

Block 1, O'Connell Street between Patrick St and William St.
Block 2, O'Connell Street between William St and Bedford Row/Thomas St
Block 3, O'Connell Street between Bedford Row/Thomas St and Roches St
Block 4, O'Connell Street between Roches St and Cecil St.5,
Block 5, O'Connell Street intersection with Cecil St

Next week 11th to 16th April

Next week we will be removing the temporary footpath service in areas along Block 1 between Keanes Jewellers and Boojum to allow the ESB to pull cables in advance of installation of mini pillars.

Pulling of cables for the installation of traffic lights will commence at Roches and William St Junctions.

Pedestrian walkways will be realigned at the junction of Roches St and O'Connell St to allow paving to continue up along the building lines.

In Block 5, Cecil St lower, paving will continue outside Roberts Pharmacy and commenced at Habit.

Installation of smart lighting will continue in Blocks 2, 3 & 6

Works to replace the existing surfaces at Denmark St/ Arthurs Quay junction and William St junction will be carried out at night over the next two weeks. Road closures will be in place and diversion routes marked.

There is now a requirement for additional works at Cecil St and Roches St junction. This will involve local traffic realignments around the works and traffic diversions.