



# Active Travel Scheme Mill Road Bulletin No. 14



26/04/2024

## This past week 22nd to 26th of April

Over the past week, works have continued on the Eastern side of the road at the Northern end of the project, with the removal of existing footpath and installation of service ducts.

In Bishops field, construction of the new block wall along with the stonework has continued.

Please see image of stonework in the Bishops Field.



Project Manager Barry Lane | 086 066 8435 | [blane@shareridge.ie](mailto:blane@shareridge.ie)  
Public Liaison | Neasa Macnamara | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)





# Active Travel Scheme Mill Road



Comhairle Cathrach  
& Contae **Luimnigh**  
**Limerick City**  
& County Council

26/04/2024

## Next week 29th of April to 3rd of May

Blockwork and stonework will continue in the Bishops Field wall.  
Further sections of foundations and service ducts will be installed.

At the Northern end of the project, works will begin on preparing new footpaths working towards Silver Grove and Meadowbrook.  
Works for new road drainage will commence in this area and the installation of kerbing will commence on the Eastern side of the road. Preparatory works for the new shared surface pathway will then commence.

Please see image below of footpath excavation at the Northern end of the project.



**Project Manager Barry Lane** | 086 066 8435 | [blane@shareridge.ie](mailto:blane@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)