



Active Travel Scheme Mill Road Bulletin No. 15



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

03/05/2024

This past week 29th of April to 3rd of May

Over the past week, works have continued on the Eastern side of the road at the Northern end of the project, with the removal of further existing footpaths and installation of service ducts. In the area where service ducting was installed last week, kerbing has been laid and the new surface for the shared footpath/ Cycleway has been poured.

In Bishops field, construction of the new block wall along with the stonework has continued.

Please see image of shared footpath/cycleway at the Northern end of Mill Road.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

4

Next week 6th to 11th of May

Blockwork and stonework will continue in the Bishops Field wall.
Further sections of foundations and service ducts will be installed.

At the Northern end of the project, works will continue on the installation of service ducting beneath the existing footpath.
New kerbing will be laid and further sections of the new surface in the shared footpath/cycleway will be poured.

Please see below new surface in the shared footpath/ cycleway at the Northern end of the Mill Road.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie