



Active Travel Scheme Mill Road Bulletin No. 17



24/05/2024

This past week 20th to 24th of May

Block laying and masonry works continued in the Bishops field. Sections of foundations were excavated and new foundations poured at Hillside cottage and the laying of blocks commenced. Kerbing and footpath preparatory works continued at the northern end of the project up to chainage 220. Further sections of the new cycle and footpath were tarred with the first layer. The baselayer for the raised table was also laid. Foundations were excavated and poured in Roseneath.

Please see image below



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council

4

Next week 27th to 31st of May

Blockwork and stonework will continue in the Bishops field. Blockwork will also continue in Hillside and Roseneath.

Preparatory works will commence for footpaths and planters from silver Brook junction heading South.

Please see before and after images of shared footpath/cycleway at Northern end of Project.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie