



Active Travel Scheme Mill Road Bulletin No. 18



24/05/2024

This past week 27th to 31st of May

Block laying and masonry works continued in the Bishops field.
At Hillside cottage and the laying of blocks continued
Kerbing and footpath preparatory works continued at the northern end of the project up to chainage 220. Further sections of the new cycle and footpath were tarred with the first layer.
Foundations were excavated and poured in Roseneath.

Please see image below of site clearance at Roseneath.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

4

Next week 4th to 7th of June

Stonework will continue in the Bishops field. Blockwork will also continue in Hillside and Roseneath.

Preparatory works will commence for footpaths and planters from silver Brook junction heading South.

See below image of excavation of foundations for the new wall at Roseneath.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie