



Active Travel Scheme Mill Road Bulletin No. 19



07/06/2024

This past week 4th to 7th of June

In Bishops Field, the block laying is completed up to the Bishops Field Gate. Stonework is continuing.

At Hillside cottage block laying is almost complete.

Kerbing and footpath preparatory works continued at the northern end of the project up as far as the entrance to Meadow Brook.

Further sections of the new cycle and footpath were tarred with the first layer.

Please see image below of the new block wall at Hillside Cottage.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

4

Next week 10th to 15th of June

Stonework will continue in the Bishops field working towards the river.

Preparation for the new kerbing will continue between Meadow Brook and Hillside Cottage. All affected houses will be contacted directly.

Please see below another new section of stonework completed at the Bishops Field.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie

Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie