



Active Travel Scheme Mill Road Bulletin No. 24



26/07/2024

This past week 22nd to 26th of July

Outside Scoil Ide, ESB Sleeves and ducting have been installed along with the required ESB vaults. The Ground has been regulated and the Kerbing has been installed in the first section of the shared footpath/cycleway in this area.

A regulating layer has been installed from Scoil Ide in the direction of the Bishops Field, in preparation for tarring.

Removal of the existing footpath surface between up to Laurelville Cottage has continued.

Please see below the first section of the new kerbing outside Scoil Ide.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 24



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 29th of July to 2nd of August

At Scoil Ide, further sections of the new kerbing will be installed, and the area regulated in advance of tarring.
Works will continue on the capping of the stone wall at the Bishops Field.
In Indiaville, works will begin on the foundations for the new boundary wall.
At Roseneath the old stone wall will be knocked in the coming weeks, allowing for the carriageway to be realigned. Across the road in Ryanheart, groundworks will begin in preparation for the new foundations of the boundary wall.

South of Laurelville cottage heading away from the river, excavation works will continue, trenches will be dug in advance of ducting and services being installed.

Please see below image of the area being cleared around Laurelville Cottage after demolition.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie