



Active Travel Scheme Mill Road Bulletin No. 25



This past week 29th of July to 2nd of August

At Scoil Ide, further sections of the new kerbing have been installed, and the area regulated in preparation for the first layer of tarring. Works have also continued on installing ESB chambers in this area.

Works have continued on the capping of the stone wall at the Bishops Field. In Indiaville, works have begun on the foundations for the new boundary wall.

South of Laurelvilla cottage heading away from the river, excavation works have continued, with trenches dug in advance of ducting and services being installed.

All of the Aco drains have now been installed across the driveways in houses 1 to 7 Silverbrook.

Please see image below of the footpath/cycleway at the car park by the river.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 25



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 6th to 9th of August

Stone masons will be working on the section of wall outside the ShareRidge compound.

Stone masons will also continue with the capping and stone facing of the wall running from the Bishops Field.

Preparation works in the footpath/cycleway areas between the car park at the river and Laurel Cottage will be completed in advance of tarring these areas towards the end of the week.

The existing road surface will be planed from the river car park up to the junction at Meadowbrook. Tarring will then be completed in this section of the road.

The base course of tar will be installed in the footpath at the school up as far as the junction just below Bishops Field gate.

The old boundary wall at Roseneath will be knocked.

Please see image below of the footpath/cycleway at the Northern end of the project.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie