



Active Travel Scheme Mill Road Bulletin No. 22



Comhairle Cathrach
& Contae Luimnigh

Limerick City
& County Council

12/07/2024

This past week 8th to 13th of July

Work has continued on the rebuilding of the gateway entrance to the Bishops field and stonework has continued on the accompanying walls, capping of the walls has also commenced. The existing footpath has been removed along the boundary of Scoil Ide and excavation works have begun in preparation for the installation of ducting and services.

Kerbing has been installed in the car park area near the River.

At Roseneath, footings for the new foundation wall have been poured.

Please see image below of excavation works and ducting outside Scoil Ide Basketball Court.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie

Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 22



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council

Next Week 15th to 19th of July

In the Northern End of the project, Aco drains will be installed in the footpath areas directly in front of the driveways in Numbers 1 to 7 Silverbrook.

In the Bishops Field, stonemasons will continue with the stonework and capping of the new wall.

A number of crossing points for ESB ducts will be installed between The Bishops Field and the very top of the Road where it meets the Corbally road. These works will take place at night, commencing on Monday evening and finishing on Thursday morning. Residents along the route have been notified. Traffic management will be in place to facilitate these works.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie