



Active Travel Scheme Mill Road Bulletin No. 26



This past week 5th to 9th of August

Over the past week, the final layer of tar has been poured in the footpath/cycleway from the car park at the river up as far as Laurelville House.

The base layer and final layer of tar has also been completed in the carriageway in this area.

At the top of the Mill Road, the existing wall at Indiaville has been partially knocked and foundations have been dug and poured for the new boundary wall.

Stonemasons are continuing to work on the wall near the compound and with capping the wall in Bishops Field.

Outside Scoil Ide, all the new chambers, ESB ducting, and vaults have been installed. The footpath/cycleway has been regulated ready for tarring in this section.

Please see image below of the new surface at the car park by the river.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 25



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 6th to 9th of August

Stone masons will continue with their work on the Bishops Field and in the area near the compound.

A new block wall will be laid in Indiaville.

The wall at Roseneath will be knocked.

The remaining chambers and ducting for ESB will be installed.

Please see image below of the newly surfaced footpath/cycleway at the Northern end of the project.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie