



Active Travel Scheme Mill Road Bulletin No. 31



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

This Week 16th to 20th of September

Blockwork will continue in Indiaville.

Stonemasons will continue work at Hillside, St Munchins rear gate, Ryanheart along with the capping of the wall the Bishops field.

Additional concrete plinths outside Laurelvilla, heading South will be shuttered and poured this week.

The area between Bishops Field and the back entrance to St Munchins will be excavated ready for kerbing.

Please see image below of the stonework at Hillside Cottage



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie