



Active Travel Scheme Mill Road Bulletin No. 27



This past week 12th to 16th of August

At the top of the Mill Road, the existing wall at Indiaville has been fully knocked. The foundations are poured and ready for blocking.

Stonemasons have continued with the capping of the new wall along the Bishops Field.

Outside Scoil Ide, the remaining ducts and chambers have been installed and the shared cycleway/footpath area regulated in advance of tarring.

Please see image below of the new markings on the surfaced footpath/cycleway at the Northern end of the project.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 26



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council

Next Week 19th to 23rd of August

Stone masons will continue the capping of the wall in the Bishops field. The shared cycleway/footpath area will be regulated and tarred between the top of Scoil Ide, down as far as the junction above the old entrance to the Bishops Field.

When the new footpath/cycleway is ready for pedestrians, works can then begin on removing the existing footpath on the far side of the road. and works on the drainage and ducting in this area can commence.

Works will begin on the new foundations for the new boundary wall at Ryanheart.

Excavation works on the footpath area will begin at the river side of Laurel Mews. Drainage will be installed along with a concrete plinth. The ground will be regulated in the footpath/ cycleway area in preparation for tarring.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie