



Active Travel Scheme Mill Road Bulletin No. 28



This past week 19th to 23rd of August

The footpath has been tarred outside Scoil Ide.
Blockwork has continued at Indiaville for the new boundary wall.
Stone capping has also continued on the new stone wall at Bishops Field gate heading North.

Preparatory works have been done in sections of the footpath outside Laurelville Cottage heading South.

Please see image below of the new shared footpath/cycleway outside of Scoil Ide.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 26



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 26th to 30th of August

Stone masons will continue the capping of the wall in the Bishops field. A regulating layer of tar will be poured in the carpark area outside Scoil Ide. Blockwork will continue on the new boundary wall at Indiaville. Further sections of the footpath area outside of Laurelvilla Cottage will be prepared.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie