



Active Travel Scheme Mill Road Bulletin No. 29



This past week 26th to 30th of August

This past week, lighting columns were installed outside Scoil Ide and a regulating layer of tar has been poured in the car park area.

Kerbing was installed in front of a number of houses in Spring Grove.

In Ryanheart foundations have been dug for the new boundary wall. Block work has continued at the back entrance to St Munchins.

Please see image below of the lighting columns outside Scoil Ide.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 29



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 2nd to 6th of September

Stone masons will continue the capping of the wall in the Bishops field.

In Roseneath, the foundations for the remaining sections of the boundary wall will be dug.

The stonework on the new boundary wall at Roseneath will commence next week. In Ryanheart, blockwork on the new boundary wall will be started and blockwork will also continue at the back entrance to St Munchins.

Two new road crossings for service ducting will be completed next week.

Out of Hours works will be happening from 4am on Tuesday 3rd of September at the first turn off to the left on the Mill Road opposite the Bishops Field.

In Spring Grove, the shared cycleway and footpath area will be prepared for tar.

At Hill Side Cottage, a concrete footpath will be installed.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie