



Active Travel Scheme Mill Road Bulletin No. 30



This past week 2nd to 6th of September

Stone masons have continued the capping of the wall in the Bishops field.

In Roseneath, excavations for the foundations of a further section of the new boundary wall have been dug.

The stonework on the new boundary wall at Roseneath has commenced. In Ryanheart, blockwork on the new boundary wall has started and blockwork has continued at the back entrance to St Munchins.

Two new road crossings for service ducting were completed. In Spring Grove, the shared cycleway and footpath area has been prepared for tar.

At Hill Side Cottage, a concrete footpath will be installed.

Please see image below foundations and footings at Ryanheart



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 30



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council

Next Week 9th to 13th of September

Two further road crossings for service ducting will be completed on the Mill Road just to the North of the basketball court at Scoil Ide.

Excavations and ducting will be undertaken in the first road to the left off the Mill Road heading North.

Blockwork at Ryanheart will be completed and the stonework will commence.

Blockwork will continue in Indiaville.

The remaining new foundations in Roseneath will be excavated and poured. Drainage connections will be completed around Laurelville.

Additional concrete plinths outside Laurelville, heading South will be shuttered and poured next week.

The shared cycleway/footpath between Bishops Field and the back entrance to St Munchins will be regulated in preparation for tarring.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie