



Active Travel Scheme Mill Road Bulletin No. 34



This Week 7th to 11th of October

Last week, the shared surface section between Laurelvilla and 26 Spring Grove was tarred.

Stone masonry work continued at Hillside Cottage, Ryanheart and between St Munchins rear gate and the ShareRidge compound. Additionally, the shared surface area between the rear gate of St. Munchin's and Bishops Field was tarred.

Please see image below of stonework at the entrance to the site compound.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 34



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 14th to 18th of October

Civil works will commence on the roadway between No. 1 and No. 8 Spring Grove, where excavation will take place, along with the installation of ducting and utility services.

At Roseneath further concrete foundations will be poured.

Stonemasons will continue their work on the stone walls throughout the project. Kerbing line across from the old shop will be excavated, drainage works will take place and the kerb re-laid. A lighting column will be installed opposite the entrance to Laurelville and the footpath reinstated after.

Please see below image of the newly tarred shared surface outside Spring Grove.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie