



Active Travel Scheme Mill Road Bulletin No. 44



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

This Past Week

Civil crews installed new drainage across the Mill Road at the junction to the Avenue.

Landscaping works commenced in the Bishops Field.
Stone masons continued work in Roseneath and Ryanheart.

Please see below image of new boundary wall at Roseneath



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 44



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week

Drainage works will continue in The Avenue off the Mill Road. Workers will facilitate local access to houses.

At the rear of the shed in Roseneath a new section of footpath will be poured. The existing boundary wall at Fortroan will be knocked next week, foundations will then be dug and poured for the new boundary wall.

Plastering to the rear of the new wall at Bishops Field will continue as well as landscaping in this area.

Stonemasons will continue to work on the boundary walls at both Ryanheart and Roseneath.

Please see image below of the new boundary wall at Ryanheart



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie