



Active Travel Scheme Mill Road Bulletin No. 37



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council

This Past Week 29th of October to 1st of November

- Blockwork has continue in Roseneath and Laurel Cottage.
- Drainage along with new kerbs have been installed in the footpath areas stretching from No. 1 to No. 8 Spring Grove.
- Stonework has continued at the rear entrance to St Munchins.
- Excavation works have commenced in the footpath area across from Scoil Ide.

Please see image below of block wall at Roseneath



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 37



Next Week 4th to 8th of November

- The stone works at the back entrance to St Munchins, including the piers will continue.
- The new shared surface between No. 1 and No.8 Spring Grove will be regulated in advance of tarring. Aco drains will be installed in the driveways of each house.
- Blockworks will continue at Roseneath and Laurel Cottage.
- Works will begin on the drainage at the first junction off the Mill Road at the Southern end.
- The footpath across from Scoil Ide will continue to be excavated in advance of a new concrete footpath being poured.

Please see image below of new shared surface beside the Bishops Field.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie