



Active Travel Scheme Mill Road Bulletin No. 40



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

This Past Week 18th to 22nd of November

- The first of the new kerbing has been installed at the junctions between Hermitage and Brookhaven.
- Works have continued in the footpath areas across from the school.
- Plastering work will continue along the rear of the new wall at Bishops Field.
- Foundations have been dug for the new boundary wall at Ryanheart.
- Ducting has been installed in the existing footpath between Bishops field gate and St Munchins gate.

Please see image below of the new shared surface outside Scoil Ide.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 40



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 25th to 29th of November

Works on the new footpaths across from Scoil Ide will continue next week.

Plastering will continue on the back of the wall along Bishops Field.

Blockwork and stonework will continue in Roseneath.

Blockwork will commence in Ryanheart.

The new kerbs will continue to be installed at the junction between Hermitage and Brookhaven.

Please see image below of the new boundary wall in Roseneath.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie