



## Active Travel Scheme Mill Road Bulletin No. 36



Comhairle Cathrach  
& Contae **Luimnigh**  
**Limerick City**  
& County Council

### This Past Week 21st to 25th of October

- A base layer of tar has been applied to the back avenue of St Munchins College.
- Stonework has progressed at Ryanheart, as well as at the rear gate of St Munchins and Hillside Cottage.
- The new concrete footpaths outside Hillside Cottage have been poured.
- Works have continued in the footpath areas stretching from No. 1 to No. 8 Spring Grove.

**Please see image below of the newly poured concrete footpath outside Hillside Cottage**



**Project Manager David Sheehan** | 086 701 3358 | [dsheehan@shareridge.ie](mailto:dsheehan@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)





## Active Travel Scheme Mill Road Bulletin No. 36



Comhairle Cathrach  
& Contae Luimnigh  
**Limerick City**  
& County Council

### Next Week 29th of October to 1st of November

- The stone works at the back entrance to St Munchins, including the piers will continue.
- Blockwork at Laurel Cottage will continue in preparation for stone facing.
- Drainage works and new kerbing will be installed in the footpath area between No.1 and No. 8 SpringGrove.
- Blockworks will continue at Roseneath.
- Works will begin on the drainage at the first junction off the Mill Road at the Southern end.

**Please see image below of the new kerbing and base layer of tarmac at St Muncins rear entrance.**



**Project Manager David Sheehan** | 086 701 3358 | [dsheehan@shareridge.ie](mailto:dsheehan@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)