



Active Travel Scheme Mill Road Bulletin No. 33



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

This Week 23rd to 27th of September

Drainage work around the derelict house next to Laurelvilla has been completed. New ducting has been laid from the road to the rear entrance of St. Munchin's, running inside the wall. Between the rear gate of St. Munchin's and the Bishops Field gate, kerbing has been installed. Excavation has also taken place outside the former Laurel Cottage, where a new kerb line has been established. Additionally, outside Hillside Cottage, an ESB chamber has been installed along with a lighting column, and the footpath area regulated.

Please see image below of regulated layer along Bishops Field



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 33




Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 30th of September to 4th of October

Next week, the shared surface section between Laurelville and 26 Spring Grove will be prepared for tarring. A trench will be excavated in the footpath area in front of No. 8 Spring Grove, extending to No. 1 Spring Grove, to allow for the installation of ducting and curbing for the new shared surface.

Stone masonry work will continue at Hillside Cottage and in Ryanheart. Additionally, the area between the rear gate of St. Munchin's and Bishops Field will be regulated in preparation for tarring

Please see image below of the regulated surface at Bishops Field gate.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie