



Active Travel Scheme Mill Road Bulletin No. 42



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

This Past Week 2nd to 6th of December

- Civil crews have been preparing shared footpath areas and carriageway areas for tarring.
- Tarring has commenced at the back avenue to St Munchins College.
- Work at Ryanheart has continued with a new block boundary wall constructed.
- Please see image below of the newly resurfaced back avenue at St Munchins College



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 42



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 9th to 13th of December

- Localised Stop/Go will be in place throughout the week next week to facilitate tarring of the carriageway in sections along the Mill Road.
- Stonemasons will continue on the boundary wall at Ryanheart.
- Works will begin on the new kerbing outside Ryanheart.
- On Saturday tarring in the footpath areas around SpringGrove will commence. Stop/Go system will be in place as required.

Please see image below of the newly resurfaced back avenue at St Munchins College



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road Bulletin No. 42



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

Next Week 9th to 13th of December

Next Week - Tarring works on the carriageway

On Monday 9th of December out of hours works will commence to facilitate removal of existing road surface between the old shop and the point at which the Mill Road narrows.

Tarring will commence in these areas on Tuesday and Wednesday next week.

A Stop/Go system will be in place and we are advising motorists to expect delays.

On the evening of Thursday 11th the existing road surface between the road opposite Bishops Field and the entrance to the compound will be removed in preparation for tarring in the following days.

A Stop/Go system will again be in place while these tarring works continue and will result in traffic disruption.



Project Manager David Sheehan | 086 701 3358 | dsheehan@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie