

Active Travel Scheme Corbally Road



Bulletin No. 14

27th February 2026

The block laying in the first section of the new boundary wall at Scoil Ide has been completed. Excavation of the existing footpath along this area has commenced.

Excavation works continued between Athlunkard Bridge and the entrance to Shannon Drive. New kerbing has been installed and concrete footpaths poured.

The entrance piers to St Munchins College have been removed and temporary tarmac has been poured.

Please see image below of new boundary wall at Scoil Ide





Active Travel Scheme Corbally Road



Bulletin No. 14

27th February 2026

Next week, the last section of concrete footpath will be poured between Athlunkard bridge and Shannon drive, completing the footpaths on the residential side of Corbally road.

The temporary pedestrian crossing outside Scoil Ide will be relocated to across from the Gate C entrance to Scoil Ide. This will allow the works area to extend from the existing first section outside the School down to Gate C. All pedestrian traffic into the school from Corbally road will have to be via Gate C once the extended works area is set up.

Please see below image of completed footpaths along the Corbally road towards Athlunkard bridge.

