



Active Travel Scheme Corbally Road



Bulletin No. 29

12th June 2026

Over the last week, progress has continued along the footpath sections between the Lanahrone Avenue junction and Mill Road. Existing footpaths have been removed, new kerbing has been installed, and the area has been prepared for the upcoming concrete works. In Bishops Field, preparatory activities for the construction of the new boundary wall have also advanced.

During the coming week, footpath improvement works will continue in the vicinity of the Corbally Road and Roseville Gardens junction. In Bishops Field, excavation of the foundation trenches for the new boundary wall is scheduled to commence



Comhairle Cathrach
& Contae **Luimnigh**
Limerick City
& County Council



Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie