
 

 

 

 

 

 

 

6
th

 June, 2017. 

 

To: The Cathaoirleach and Each Member of the Municipal  

District of Adare-Rathkeale 

 

 

Re: Proposals to Address Flooding Issues at Foynes, Askeaton and Ballysteen 

 

A Chomhairleoir, a chara, 

 

FOYNES Flood alleviation scheme 

Design and Delivery Services have confirmed that the scheme is now substantially 

complete.  The demountable barriers have been delivered to site and the outdoor staff 

have been trained in the erection of the demountable barriers. 

 

ASKEATON Flood alleviation scheme 

Design and Delivery Services are still awaiting a response from the Office of Public Works 

(OPW) in relation to the funding of works at Askeaton.  However, in a letter to the 

District dated 27
th

 January, 2017 the OPW indicated that, under its Catchment Flood Risk 

Assessment and Management Programme (CFRAM), Askeaton is currently ranked No. 6 

in the medium sized scheme category so it will be one of the early schemes to be 

advanced when the overall prioritisation and delivery programme for the CFRAM 

schemes is agreed by Government.  The OPW have recently confirmed that they are 

optimistic that the scheme will be advanced 'quickly'. 

 

BALLYSTEEN Flood Embankment 

In relation to Ballysteen, Limerick City and County Council have identified the most 

economically advantageous tender.  This Tender was to be funded by the GMA scheme, 

however no GMA funding has been assigned.  There is no Area Office Capacity to design 

this embankment and Design and Delivery Services have been asked whether they have 

capacity.  An answer on this is due imminently. 

 

Is mise le meas, 

 

 

Thomas Kelly, 

A/Senior Executive Engineer, 

Service Operations West Division, 

Adare/Rathkeale Area. 


