
Summary Information  

The Project Inventory will inform the projects to be published on the organisation’s website.  

Summary details of all procurements (capital and current) where the value exceeds €10m are 

required to be published under a heading PROCUREMENT/PROJECT PROGRESS.  The list must be 

published by 31st May each year and should include the information on the following table for each 

project/procurement greater than €10m regardless of its status.  All €10m + projects/procurements 

will remain on the list until they have been reported as completed.  

Notes: 

The requirement to publish relates specifically to procurement and not the project so where a 

project is reported at over €10m the interpretation here is that the project is examined and only the 

elements of that project that were the subject of a procurement process for a contract in excess of 

€10m needs to be reported.  Therefore, if a project with a total expenditure in excess of €10m is 

made up of procurements assigning more than one contractor and none of these contracts exceeds 

the €10m threshold then there is no requirement to include them in the list for publication. 

Project Details 

 

Year: 2025 

Parent Department: Mid West National Road Design Office 

Name of Contracting Body: Limerick City and County Council 

Name of Project/Description: Adare Bypass 

Procurement Details 

Advertisement Date: 13th June 2024 

Tender Advertised in: eTenders (OJEU) 

Awarded to: John Sisk & Son (Holdings) Ltd & Sorensen Civil 

Engineering Ltd 

EU Contract Award Notice Date: 15th March 2025 

Contract Price: €154,522,661.58 (ex. VAT) 

Progress 

Start Date: 06th January 2025 

Expected Date of Completion per Contract: 30th June 2027 

Spend in Year under Review: €58,220,354.00 (ex. VAT) 

Cumulative Spend to End of Year: €58,220,354.00 (ex. VAT) 

Projected Final Cost: €163,122,667.00 (ex. VAT) 

Value of Contract Variations: €4,313,612.00 (ex. VAT) 

Date of Completion: 30th June 2027 

Outputs 

Expected Output on Completion 

(E.G. XX kms of Road, No of units etc) 

7km of new Motorway, 3 Overbridges, 4 

Underbridges, 4 River Bridges, 7 Underpasses, 5 

Flood Relief Culverts, and 2 Stream Culverts.  

Output Achieved to date 

(E.G. X kms of Roads, No of Units etc) 

Approx 50% completion at end of 2025.  


