

07th February, 2018.

**To: The Cathaoirleach and Each Member of the Municipal
District of Adare-Rathkeale**

Re: Traffic Calming at Kilcornan

A Chomhairleoir, a chara,

Operations and Maintenance Central Services have submitted a scheme to TII for approval to proceed to final design/tender document and construction stages. As soon as TII grant approval to move on to these stages, Central Services will progress the scheme to Part 8 and on to the tender and construction stages, subject to adequate funding being made available. It is expected that TII will make a decision on the proposed scheme in the next few weeks. It should be noted that while Limerick City and County Council are awaiting formal approval to proceed to the next stages, TII have allocated a budget to cover design costs for 2018.

Is mise le meas,

**Trevor McKechnie
Senior Executive Engineer
Operations & Maintenance Services
Service Operations
Limerick City & County Council**