



Comhairle Cathrach
& Contae Luimnigh

Limerick City
& County Council

Comhairle Cathrach agus Contae Luimnigh,
Ceanncheathrú Chorpáraideach,
Cé na gCeannaithe,
Luimneach

Place-Making and Public Realm,
Limerick City and County Council,
Corporate Headquarters,
Merchants Quay,
Limerick

EIRCODE V94 EH90

t: +353 (0) 61 55 6000

25th February 2022

**To: The Cathaoirleach and Each Member of the
Municipal District of Newcastle West**

A Chomhairleoir, a chara,

Update on Abbeyfeale Traffic Management Scheme for March Meeting

The CCTV survey of drainage network in Abbeyfeale has been completed. The next stage is the site investigation slit trench contract which has been awarded to Priority Geotechnical Ltd. The contractor is due to commence works on site on 21st March 2022. The completion of these two contracts will allow the detailed design of the services and road drainage to be progressed and facilitate engagement with Irish Water. Discussions are ongoing with TII (pavement section) on funding for the carriageway and NTA contribution to the scheme. I will advise when this funding has been confirmed. The drawings are still being amended and the Planning Compliance Report will be submitted as soon as this has been completed.

Kieran O'Gorman
Senior Executive Engineer