



# Active Travel Scheme Mill Road Bulletin No. 12



12/04/2024

## This past week 2nd to 5th of April

Over the past week the construction of the new wall continued in the Bishops Field.

The remaining ducting to the rear entrance of St Munchins was completed.

At the northern end of the project, the existing services were lowered and a new concrete protection slab poured.

Please see image below of the concrete protection slab.



Project Manager Barry Lane | 086 066 8435 | [blane@shareridge.ie](mailto:blane@shareridge.ie)  
Public Liaison | Neasa Macnamara | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)





## Active Travel Scheme Mill Road



Comhairle Cathrach  
& Contae Luimnigh  
**Limerick City**  
& County Council

12/04/2024

### Next week 15th to 19th of April

At the Northern end of the project further services will be lowered in remaining areas and a concrete protection slab poured. The kerbing for the new road will be installed in advance of tarring operations.

On the Eastern side of this area site investigations will be carried out in advance of permanent works.

We will be in direct contact with those affected by these works.

There will be localised traffic management as required.

ShareRidge appreciates all the cooperation and patience during the works.

Please see image below of the new block wall at Bishops Field.



**Project Manager Barry Lane** | 086 066 8435 | [blane@shareridge.ie](mailto:blane@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)