



Active Travel Scheme Mill Road Bulletin No. 13



19/04/2024

This past week 12th to 19th of April

Over the past week, kerbing has been installed and the road realigned at northern end of project.

This allowed works to commence on the Eastern side, with the removal of existing footpath in advance of installation of service ducts.

In Bishops field, construction of the new block wall continued and the stone work was commenced.

Please see image of the newly realigned road.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie



Active Travel Scheme Mill Road



Comhairle Cathrach
& Contae Luimnigh
Limerick City
& County Council

19/04/2024

Next week 22nd 26th of April

Blockwork and stonework will continue in Bishops Field wall.
Further sections of foundations and service ducts will be installed.

At the Northern end of the project, the installation and removal of existing paths will continue.

Please see images below of the wall in the Bishops Field.



Project Manager Barry Lane | 086 066 8435 | blane@shareridge.ie
Public Liaison | Neasa Macnamara | 086 068 0011 | nmacnamara@shareridge.ie