




## Active Travel Scheme Mill Road Bulletin No. 38



### This Past Week 4th to 8th of November

- The stone works at the back entrance to St Munchins has continued.
- The new shared surface between No. 1 and No.8 Spring Grove has been regulated and new aco drains have been installed in the driveways of each house.
- Blockworks have continued at Roseneath.
- Works have continued in the footpath areas across from Scoil Ide.

**Please see image below of stonework at the Bishops Field**



**Project Manager David Sheehan** | 086 701 3358 | [dsheehan@shareridge.ie](mailto:dsheehan@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)





## Active Travel Scheme Mill Road Bulletin No. 38



Comhairle Cathrach  
& Contae **Luimnigh**  
**Limerick City**  
& County Council

### Next Week 11th to 15th of November

- Next week there will be a road crossing for ducting and services at Laurel Cottage.
- The lighting pole outside No. 3 Meadow Brook will be relocated and the footpath reinstated.
- Gulley pots will be installed in the carriageway between Laurelvilla and Spring Grove,
- New Kerbing will be installed at the junctions between Hermitage and Brookhaven.
- Works will continue in the footpath areas across from the school. Concrete will be poured in first section of new footpath. Plastering work will continue along the rear of the new wall at Bishops Field.
- Block laying work will be finished at Roseneath and started at Laurel Cottage. Meanwhile Stonemasons will continue work on Indiaville.

**Please see image below of Mill Road.**



**Project Manager David Sheehan** | 086 701 3358 | [dsheehan@shareridge.ie](mailto:dsheehan@shareridge.ie)  
**Public Liaison | Neasa Macnamara** | 086 068 0011 | [nmacnamara@shareridge.ie](mailto:nmacnamara@shareridge.ie)